INFT 5028 — Daily Scrum Notes

Capstone Project for Business Intelligence and Analytics

Meeting

Team	Team C – Charlie	**Date**	28 April 2026
Scribe		**Facilitator**	Pat

Attendees	

Standup — three questions per member

Each member answers: (1) What did I complete since the last scrum? (2) What am I working on today? (3) What is blocking me?

Member	Completed since last scrum	Today's plan	Blockers
Danielle (Data Lead)	Finalized monthly precipitation dataset and integrated it into Power BI; Designed and implemented the initial star schema model with clean data; Created monthly temperature aggregation from daily weather data; Defined fact/dimension structure for Weather (daily), Temperature (monthly), Precipitation (monthly), AQI, and GHG; Drafted data dictionary and schema walkthrough structure	Continue refining the Power BI data model and validate relationships Finish schema walkthrough and align documentation with the implemented model Support AQI and GHG integration as datasets become ready Coordinate with team members to ensure consistency across data sources	Awaiting finalized AQI and GHG cleaned datasets before full model integration Minor schema adjustments may be needed once all data sources are locked

Blockers requiring instructor attention

Anything in the Blockers column above that the team cannot resolve internally — list it here so it carries over to the Thursday checkpoint.

Blocker 1:

Blocker 2:

Blocker 3:

Decisions & action items

Decision / Action item	Owner	Due
Finalize all clean data tables	Danielle	May 1st

Submit at Thursday checkpoint as evidence of daily standups.