INFT 5028 — Daily Scrum Notes

Capstone Project for Business Intelligence and Analytics

Meeting

Team	Team Charlie	**Date**	29/04/2026
Scribe		**Facilitator**	Pat

Attendees	

Standup — three questions per member

Each member answers: (1) What did I complete since the last scrum? (2) What am I working on today? (3) What is blocking me?

Member	Completed since last scrum	Today's plan	Blockers
Danielle	Added daily weather dataset (Atlantic_Climate) to the repository; created and committed monthly temperature by station dataset and aggregation notebook; completed and aligned documentation across docs, data/raw, and data/clean; updated star schema data dictionary to include table creation methods, corrected GHG information, and identified dummy tables; created summary README as requested	Review final consistency across documentation and data folders; support consolidation of summaries into the main project README	None

Blockers requiring instructor attention

Anything in the Blockers column above that the team cannot resolve internally — list it here so it carries over to the Thursday checkpoint.

Blocker 1:

Blocker 2:

Blocker 3:

Decisions & action items

Decision / Action item	Owner	Due
Continue refining the Power BI data model and validate relationships	Danielle	May 1st
Coordinate with team members to ensure consistency across data sources and documentation	Danielle	May 1st
Finalize all clean analytical data tables needed for reporting	Danielle	May 1st

Submit at Thursday checkpoint as evidence of daily standups.