# INFT 5028 — Daily Scrum Notes

*Capstone Project for Business Intelligence and Analytics*

## Meeting

| | | | |
|---|---|---|---|
| **Team** | Team Charlie | **Date** | 05/05/2026 |
| **Scribe** | | **Facilitator** | Pat |

| | |
|---|---|
| **Attendees** | |

## Standup — three questions per member

*Each member answers: (1) What did I complete since the last scrum? (2) What am I working on today? (3) What is blocking me?*

| Member | Completed since last scrum | Today's plan | Blockers |
|---|---|---|---|
| Danielle | Extreme Events EDA and QA completed; heavy precipitation integrated using the same P95 framework. Analysis is finalized and ready to be used for Week 4 visualizations. | Finalize and share the updated PBIX/Power Query file with completed fact and dimension tables and ensure all related documentation | None at this time. |

## Blockers requiring instructor attention

*Anything in the Blockers column above that the team cannot resolve internally — list it here so it carries over to the Thursday checkpoint.*

**Blocker 1:**

**Blocker 2:**

**Blocker 3:**

## Decisions & action items

| Decision / Action item | Owner | Due |
|---|---|---|
| Predictive model overview (method, inputs, outputs, accuracy) | Yashaswi & Danielle | May 6 |
| Finalize data model and Power BI dashboard wireframe | Danielle | May 6 |
| Implement Extreme Weather Events framework (Wind P95, extend to Precipitation) | Danielle | Completed |

*Submit at Thursday checkpoint as evidence of daily standups.*