INFT 5028 — Daily Scrum Notes

Capstone Project for Business Intelligence and Analytics

Meeting

Team	Team Charlie	**Date**	12/05/2026
Scribe		**Facilitator**	Pat

Attendees	

Standup — three questions per member

Each member answers: (1) What did I complete since the last scrum? (2) What am I working on today? (3) What is blocking me?

Member	Completed since last scrum	Today's plan	Blockers
Danielle	Finalized and validated the Extreme Events EDA workflow, confirming correct data grain (event-level) and analytical scope.	Keep working on Power BI visuals building initial dashboard pages with essential KPIs and trend visuals and add minimal interactivity Focus on measure-driven visuals.	None at this time.

Blockers requiring instructor attention

Anything in the Blockers column above that the team cannot resolve internally — list it here so it carries over to the Thursday checkpoint.

Blocker 1:

Blocker 2:

Blocker 3:

Decisions & action items

Decision / Action item	Owner	Due
Shift focus from visual-first exploration to measure-driven analysis (BI approach)	Danielle	May 11–15
Use link and cleanup model and GitHub folders as required: https://dolinger.ca/bia/bi-capstone-checklist.html	Danielle	May 13

Submit at Thursday checkpoint as evidence of daily standups.