INFT 5028 — Daily Scrum Notes

Capstone Project for Business Intelligence and Analytics

Meeting

Team	Team Charlie	**Date**	04/05/2026
Scribe		**Facilitator**	Pat

Attendees	

Standup — three questions per member

Each member answers: (1) What did I complete since the last scrum? (2) What am I working on today? (3) What is blocking me?

Member	Completed since last scrum	Today's plan	Blockers
Danielle	Completed the monthly precipitation Python pipeline, rolling daily observations into model-ready monthly aggregates. Integrated and validated Fact_Precipitation_Monthly in Power BI and resolved dimensional integrity issues caused by orphan stations. Incorporated and aligned all temperature and wind data updates provided by Yashaswi, ensuring consistency across Python notebooks and the Power BI data model. Finalized key data model updates (Dim_Station, Dim_Region, Dim_Calendar).	QA final and visualization refinement for Extreme Wind Event frequency trends (Nova Scotia focus). Begin design and implementation plan for Extreme Heavy Precipitation using the same P95 framework.	None at this time.

	Started Extreme Wind Events exploratory analysis, defining extremes using station-specific P95 thresholds. Generated and integrated Fact_Extreme_Events into Power BI and validated initial trends.		

Blockers requiring instructor attention

Anything in the Blockers column above that the team cannot resolve internally — list it here so it carries over to the Thursday checkpoint.

Blocker 1:

Blocker 2:

Blocker 3:

Decisions & action items

Decision / Action item	Owner	Due
Finalize temperature and precipitation tables in clean folder and continue data model finalization	Danielle	Completed
Predictive model overview (method, inputs, outputs, accuracy)	Yashaswi & Danielle	May 6
Finalize data model and Power BI dashboard wireframe	Danielle	May 6
Implement Extreme Weather Events framework (Wind P95, extend to Precipitation)	Danielle	May 7

Submit at Thursday checkpoint as evidence of daily standups.